Initial Project Planning Template

Date	15 March 2026
Team ID	XXXXXX
Project Name	Streamlining IT Procurement: Automating Standard Laptop Orders with Workflows
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Portal Access & Security	USN-1	As a user, I can log into the IT procurement portal using standard SSO credentials so that I can securely place orders.	2	High			
Sprint-1	Catalog Management	USN-2	As an employee, I can view standard pre-approved laptop configurations to select a device suited for my role.	2	High			
Sprint-1	Order Submission	USN-3	As an employee, I can submit a laptop request with business justification and accessories selection.	3	High			
Sprint-2	Automated Workflow	USN-4	As a manager, I will receive email notifications with direct links to approve or reject laptop requests.	3	High			
Sprint-2	Automated Workflow	USN-5	As an IT admin, I can review high-cost requests and auto-trigger secondary approvals for non-standard laptops.	2	Medium			
Sprint-3	Vendor Automation	USN-6	As an IT procurement lead, approved requests automatically generate POs and send orders to supplier APIs.	5	High			
Sprint-3	Status Tracking	USN-7	As a user, I can track the real-time status of my laptop order (Approved, In-Transit, Delivered) on my dashboard.	2	Medium			
Sprint-4	Asset Management	USN-8	As an IT asset manager, new laptops automatically register in the ITAM database with serial numbers upon fulfillment.	3	Low			